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August 7, 2009 
 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for July 2009 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN JULY 2009 

No field activities were performed during July.  

Deliverables Approved by EPA 

None. 
 
Deliverables Submitted to EPA 

• July 27, 2009: Chemical Mobility Testing SCRA Dataset 
• July 27, 2009: Draft Bioaccumulation Modeling Report 
 

Comments/Documents provided by EPA 

• July 9, 2009: EPA provided review comments on the Draft Treatment Technology Screening 
Tables dated June 5, 2009. 

• July 10, 2009: EPA provided review comments on the Screening of Disposal Facilities for the 
Feasibility Study Memorandum dated June 18, 2009 

• July 22, 2009: EPA provided review comments on the Revised Phase 2 Recalibration Results: 
Hydrodynamic Sedimentation Modeling for Lower Willamette River Report dated May 9, 2009. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None.  All sampling and analysis tasks are completed. 
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4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for August, September, October, and November 
2009 includes the following: 

• Early August 2009: Draft Sediment Mobility Testing Data Report 
• Late October 2009: Draft Remedial Investigation Report and Draft Baseline Risk Assessment 

Reports. 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests EPA 
provide document approvals for these submittals to verify that the terms of the ASOC are being met and 
issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (206) 287-9130. 

Sincerely, 

 

Keith Pine 
LWG Technical Project Manager 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Kristine Koch, EPA (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Karnosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal Deadline2 Status/ Comments EPA 

Comments 
Target Date 

Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 
7/22/2009 

 

Treatment Technologies Screening 
Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 
7/9/2009 

7/6/2009 

Technical Memorandum: 
Screening of Disposal Facilities for 
the Feasibility Study 

Mid May 2009 Submitted 6/18/2009; 
EPA comments received 
7/10/2009 

7/2/2009 

Draft Bioaccumulation Modeling 
Report 

  Submitted 7/27/2009   

Draft Sediment Mobility Testing 
Data Report  

August 2009     

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 1  
Compilation of Information for 
Sources Between RM 11 and 
11.6 East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written 
response from DEQ and EPA 
that upland sources are under 
investigation consistent with 
the Road to the ROD. 

  

Round 2 Biota  
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; 
approved with conditions on 
12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to EPA's 
comments on the 11/23/2005 
version of the QAPP 
addendum.  The LWG has not 
heard back from EPA on that 
response.  The LWG believes 
that a final QAPP in not 
required. Need EPA 
agreement that this final 
QAPP is not required. 

  

Hydro/Sed Modeling  
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

  

Groundwater Pathway  
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 Groundwater Pathway 
Assessment Sampling and 
Analysis Plan - Response to EPA 
Comments 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

No longer needed The only seep determined to 
pose a potentially complete 
exposure pathway is discharge 
from Outfall 22B.  The 
existing data from Outfall 22B 
include the upland COIs and 
meet the data quality 
requirements for risk 
evaluation (Category 1/QA2).  
Based on the Round 2 Report 
evaluations, no additional seep 
data are needed.  Therefore, 
this FSP is no longer needed. 

  

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to 
provide final approval of this 
FSP. This revised FSP was 
prepared and submitted after 
the associated field work was 
completed.  

4/28/2006 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide final 
approval of this QAPP. 
Approval to conduct sampling 
was provided by EPA on 
9/30/2005. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Transition-Zone Water 
FSP Addendum 1 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final 
approval of this FSP. 
Approval to conduct sampling 
was provided by EPA on 
9/30/2005. This revised FSP 
was prepared and submitted 
after the associated field work 
was completed.  

  

Revised Transition-Zone Water 
FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final 
approval of this FSP. 
Approval to conduct sampling 
was provided by EPA on 
10/13/2005. This revised FSP 
was prepared and submitted 
after the associated field work 
was completed.  

  

Natural Attenuation  
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed     

Tech Memos  
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments 

received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. 
The final TRV Selection TM 
was submitted as an appendix 
to the 9/9/2005 PRE. 

  

Second Revision Preliminary 
Risk Evaluation Approach TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final PRE 
approach TM with the PRE. 
The final PRE Approach was 
submitted as an appendix to 
the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 

  



 
 

 

AQ09-11 Page 7

Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need 
EPA agreement that this 
deliverable is no longer 
needed. 

  

Process for Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

3/21/2005 

Draft Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background for the 
Portland Harbor Superfund Site 

7/20/2006 The revised approach to 
determining background for 
the Portland Harbor Superfund 
Site will be provided in the 
Draft RI Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA 

  

The approach for Delineating 
the Extent of Contamination 
Upstream and Downstream of 
the ISA will be provided in the 
Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need 
EPA agreement that this 
deliverable is no longer 
needed. 

  

ECOLOGICAL RISK ASSESSMENT  
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, 
a revised PRE is not required 

11/8/2005 

Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; 
directive EPA comments 
received 9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study  
Literature Survey of Treatability 
Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan Sonar 
Data Report 

September 2008 Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal Facilities 
for the Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

Early Preliminary Remediation 
Goals (PRGs) 

Late March 2009 Submitted 3/27/2009   

General Field/Data/RI Reporting  
Validated Analytical Results 90 days following 

completion of each 
sampling activity 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and 
G received 1/15/08; comments 
on Section 10 received 
3/20/08; comments on Section 
11 received 5/16/08; 
comments on Appendix E 
received 8/8/08.  This 
document was never intended 
to be revised or approved by 
EPA; comments will be 
addressed in the Draft RI 
Report. 

  

Draft Sediment Mobility Testing 
Data Report  

August 2009     

Draft RI Report and Baseline 
Risk Assessment Reports 

180 days from 
completion of Round 
3 sampling. 

    

STORMWATER  
Stormwater Loading Check-in 
Materials 

February 2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

SEDIMENT  
Round 3B Field Sampling Plan:  
Sediment Sampling and Benthic 
Toxicity Testing 

  

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

  

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface and 
Core Sediment FSP Preliminary 
Technical Memorandum 

  

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
    
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Round 3B QAPP Addendum 10 
for Sediment Sampling 

November 2007 Submitted 12/17/2007. Need 
EPA approval of this QAPP 
Addendum. 

  

FATE & TRANSPORT  
Draft Chemical Fate & 
Transport Model Development 
and Data Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface Sediment FSP – 
Addendum to 3B Sediment FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  
1/16/08 LWG agreed with 
EPA not to perform the 
sampling. Need EPA 
agreement that this deliverable 
is no longer needed. 

  

Draft Bioaccumulation Modeling 
Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES  
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at this 
point in the project 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 

 


